





松本市立病院建設事業スケジュール

項目	年度	令和5年度												令和6年度												令和7年度												令和8年度												令和9年度											
		4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3
基本設計													完了																																																
実施設計																																																													
工事施工																																																													
開院準備																																																													
新病院開院																																																		令和10年3月開院予定			